

የመቱ ዩኒቨርሲቲ ፐሮጀክት መግለጫ

በግንባታ ላይ የሚገኙ ፐሮጀክት አፈጻጸም

ተ.ቁ	የፐሮጀክት ስም	የፐሮጀክት ዓይነት	የፐሮጀክት ቦታ	ውል የተገባበት ዓ.ም	የፐሮጀክቱ ጠቅላላ ዋጋ with VAT		የፐሮጀክቱ ጠቅላላ የፊዚካል አቅድ በ%	አጠቃላይ የተከናወነው ፊዚካል ስራ በ%	እስከ 2012 መጨረሻ የወጣ ወጪ	የገንዘብ ምንጭ	ምርመራ
					የመጀመሪያ አቅድ	የተሻሻለ አቅድ					
1	Phase-I stadium watching seats and additional work to sport field	መሰረተ ልማት	መቱ	2017GC	56,802,401.96	63,515,525.50		92.0%	41,044,302.20	መንግስት	በዲዛይን መቀየር ምክንያት ዘገየ
2	Dinning,Kitchen and additional facility to admin building	ህንፃ	መቱ	2020GC	68,978,233.68	68,978,233.68		15.0%	-	መንግስት	
3	Expansion Infrastructure Works (Carriage Way, Walk Way, Car parking, Ramp And Access To Building, Landscape, Site Electrical Works, Site Sanitary Works, Gate, Guard House, Fence Work And Compound Beautification Works)	መሰረተ ልማት	መቱ	2020GC	319,092,577.92	319,092,577.92		10.0%	-	መንግስት	
4	Teachers Residence one block	ህንፃ	መቱ	2016GC	42,961,712.60	48,236,072.56		45.0%	15,324,511.70	መንግስት	ውል የማይረገጥ ሃይት ላይ
5	Teachers Residence one block	ህንፃ	መቱ	2016GC	42,961,712.60	48,236,072.56		98.0%	44,150,175.90	መንግስት	በወሰን ማስከበር ምክንያት በጊዜው ላይጀመር የቆየ
6	Combined Class Room	ህንፃ	መቱ	2016GC	37,703,421.76	38,515,525.50		98.0%	34,044,961.03	መንግስት	
7	Bedelle campus Infrastructure works	መሰረተ ልማት	በደሌ	2017GC	106,835,826.43	115,000,826.43		95.0%	79,795,396.60	መንግስት	
8	Library and loudaries	ህንፃ	በደሌ	2017GC	29,417,478.83	29,417,478.83		65.0%	18,991,189.90	መንግስት	
9	Dormitory,combined class room,dinning and kitchen and lounges at bedelle campus	ህንፃ	በደሌ	2020GC	80,126,203.36	80,126,203.36		5.0%	-	መንግስት	
10	Bedelle campus Administration office building and campus beautification	ህንፃ ና መሰረተ ልማት	በደሌ	2020GC	82,712,564.27	82,712,564.27		3.5%	-	መንግስት	

ያዘጋጀው ስም.....

ፊርማ.....

ቀን.....

ያረጋገጠው ስም.....

ፊርማ.....

ቀን.....